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REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION PER
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GUIDELINES

WAIVER-05-13

ISSUE:

The California Transportation Commission (Commission) allocated $180,000 of construction
funds for a project in San Luis Obispo County, as shown on the attachment. The implementing
agency awarded the contract, but does not anticipate completing the project by the completion
deadline. The attachment shows the details of the project and the delays that have caused the
extension request. The project sponsor requests an extension, and the planning agency concurs.

RECOMMENDATION:

The Department of Transportation’s recommendation is shown on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that after a contract is awarded, the
implementing agency has up to 36 months to complete the contract. The Guidelines further
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time
only for up to 20 months in accordance with Section 14529.8 of the Government Code.
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Reference No.: 2.8c.(1)
May 25-26, 2005
Attachment

Time Extension/Waiver — Project Completion Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental and Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
1 City of Pismo Beach $0 5 months
San Luis Obispo $0
$0 12/1/2005
PPNO: 5-0981 $180
Lighted Crosswalk and $180 Support — meets STIP guidelines

Emergency Override System

The project was delayed for two reasons. One, funding was not available to complete the project as planned due to
unforeseen cost increases in the lighted crosswalk portion of the project and the lack of additional grant funds to apply to
the project. Two, the majority of the traffic signals proposed for installation of the override systems were in the State right
of way. Following award of the contract, the Department notified the City that the State was reviewing its standards for
installation of override systems on its signals. The system identified in the original City contract was not able to meet the
State’s proposed standard. No other system was available that could be constructed within the available budget. The City’s
contract with the contractor was put on hold pending resolution of both issues above. In February of 2005, SLOCOG staff
identified a source for additional funds. City staff immediately began processing paperwork to secure those funds and to
resurrect the original project. It is doubtful that all project administration can be completed prior to the original deadline of
July 1, 2005. The City requests an extension of 5 months.
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